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Casson, James G CIV USN NAVFAC SW SAN CA (USA)

From: Hunter, Carolyn <Carolyn.Hunter@ttemi.com>
Sent: Monday, March 2, 2009 2:34 PM
To: Hall, Steve; Amy Brownell; Bui, An H CIV OASN (I&E) BRAC PMO West; 

ANDREW.L.LISSNER@saic.com; Arvind Acharya; Barbara Bushnell; Beck, Jessica; Bolt, 
Andrew; Brett Womack; C Johnson; Cannon Silver; Carlton Holte (cholte@itsi.com); 
Yantos, Christopher N CTR OASN (I&E), BRAC PMO West; Cook, Kyle R.; Dan McCullar; 
Jensen, Dane C CIV NAVFAC SW; Daniel Leigh; Dave Marks; David Horton; Dharme 
Rathnayake; Dorinda Shipman; Doug Bielskis; Dougherty, Bill; Ed Kilduff; Eileen Hughes; 
Elaine Warren; Emily Hoe; Erich Simon; Ggoodemote@Kleinfelder. Com 
(ggoodemote@kleinfelder.com); Gino Yekta; Kayaci, G Hamide CTR OASN (I&E) BRAC 
PMO West; Henry Louie; Hogan, Jim; Jeff Austin; Jeff Fenton; Jeff Hess; Jeff Werter; 
Jerry Zimmerle; Jim Schollard (jschollard@itsi.com); John Baur 
(john.baur@shawgrp.com); John McGuire (john.mcguire@shawgrp.com); Johnson, 
Priscilla; Julie Turnross; Karla Brasaemle; Forman, Keith S CIV OASN (I&E) BRAC PMO 
West; Kelly, Dennis; Ken Leonard; Knight, James; Kristine Enea; Kurt Jackson; Urizar, Lara 
L CTR OASN (I&E), BRAC PMO West; Lauren Cason; Lowman, Laurie L CIV SEA 04 04N; 
Mark Ripperda; Mark Sorensen; Slack, Matthew L CIV SEA 04 04N; McCay, Patrick J CIV 
OASN (I&E) BRAC PMO West; Kito, Melanie R CIV NAVFAC SW; Merrifield, Campbell; 
Michael Cohen; Michael Jacobvitz; Michael McGowan; Mentink, Michael L CIV OASN 
(I&E) BRAC PMO West; Michael Sharpless; Mike Allen; Mower, Tim; MS Brookshire; 
Ono, Yohji; Penny Leinwander; Rhoades, Deanna; Ross Steenson; Mike Lewis; Sami 
Malaeb (smalaeb@jonasinc.com); Santos, Greg; Koppel, Sarah A CIV NAVFAC SW; Ng, 
Shirley S CIV NAVFAC SW; Sigrida Reinis; Tamara Davidson; Macchiarella, Thomas L CIV 
OASN (I&E) BRAC PMO West; Thor Kaslofsky; Tom Lanphar; Trulsson Messer, Ulrika; 
Wayne Akiyama (wayne.akiyama@shawgrp.com); Edwards, Zachary L CIV SEA 04 04N

Cc: Hunter, Carolyn
Subject: Draft January 21 HPS BCT Meeting Minutes
Attachments: Draft BCT Meeting Minutes 1 21 09_to BCT.doc

On behalf of the Navy, attached is the draft January 21, 2009 HPS BCT meeting minutes for your review. Please let me 
know if you have any questions. 
Thanks! 
Carolyn 

Carolyn M. Hunter | Community Involvement Manager 
Direct: 510.302.6297 | Main: 510.302.6300 | Fax: 510‐433‐0830 Carolyn.hunter@ttemi.com 

Tetra Tech EM Inc. 
1999 Harrison Street, Suite 500 | Oakland, CA 94612 | www.tetratech.com Please note our new phone numbers and 
address shown above, effective December 15, 2008. 
PLEASE NOTE: This message, including any attachments, may include privileged, confidential and/or inside information. 
Any distribution or use of this communication by anyone other than the intended recipient is strictly prohibited and may 
be unlawful. If you are not the intended recipient, please notify the sender by replying to this message and then delete it 
from your system. 
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HUNTERS POINT SHIPYARD 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 
 

January 21, 2009 
 
These minutes summarize the meeting of the Hunters Point Shipyard (HPS) Base Realignment 
and Closure (BRAC) Cleanup Team (BCT) held on January 21, 2009, at the Tetra Tech field 
office at Hunters Point Shipyard in San Francisco, California.  Participants in the meeting 
included the BCT, which is made up of representatives from the Department of the Navy (Navy), 
the U.S. Environmental Protection Agency (EPA), the Department of Toxic Substances Control 
(DTSC), and the San Francisco Bay Regional Water Quality Control Board (Water Board).  The 
City of San Francisco (City), its consultants, the Lennar team of developers, and Navy 
consultants also attended the meeting. The California Department of Public Health (CDPH) 
participated by telephone.  These minutes discuss the key points, decisions, and action items 
agreed to at the meeting.  A list of attendees is included as Attachment A.  The revised document 
review table is included as Attachment B.  The action items from the meeting are included as 
Attachment C. 

1.0 Navy Business/Action Items (Melanie Kito, Navy) 

Melanie Kito (Navy) began the meeting with an announcement that Keith Forman (Navy) was on 
reserve duty and she would be leading the meeting in his place.  There were no action items on 
the agenda from the December meeting.  Ms. Kito asked for the February BCT meeting to be 
moved to February 27, 2009, because the Navy participants will be attending a conference on 
February 25, 2009.  The BCT members decided that the next BCT meeting would be held on 
Friday, February 27, 2009, at the Tetra Tech EMI office in Oakland, California.  The Restoration 
Advisory Board (RAB) meeting will remain on Thursday, February 26, 2009.     

2.0 Parcel G Treatability Study Update (Hamide Kayaci, Navy) 

Hamide Kayaci (Navy) provided an update on the Parcel G Groundwater Treatability Study 
(GTS).  Figures were provided that showed the analytical results for groundwater and soil vapor 
samples that were collected in December and January after the second round of treatment 
injections. Seven new soil vapor monitoring wells were installed prior to the sampling events, 
with 25 soil vapor samples collected from the new and existing soil vapor wells. Groundwater 
samples were collected from 15 new HydroPunch locations; 17 groundwater samples were 
collected from the existing wells.  At IR-09, trichloroethene (TCE) groundwater concentrations 
averaged 25% lower than the baseline after the December sampling event.  At IR-71, chloroform 
groundwater concentrations averaged 88% lower than the baseline after the January sampling 
event.  The soil vapor samples also showed reductions in TCE and chloroform concentrations.  
All wells at IR-09 showed that TCE in soil vapor was below the project action limit (PAL).  The 
chloroform was also below the soil vapor PAL except at IR71SV25-2-1.  Ms. Kayaci explained 
that this site is sandwiched between two injection rows and that the chloroform likely was 
pushed from both injection rows towards IR71SV25-2-1, resulting in a temporarily higher level 
of chloroform.  Overall, chloroform concentrations averaged 72% less than the baseline after the 



 

BCT Meeting Minutes, January 21, 2009    SEST-1104-0046-0018 
Draft, February 27, 2009  Page 2  

January sampling event.  Ms. Kayaci summarized the GTS schedule.  The third and fourth 
sampling events are scheduled for February 16-19, 2009, and March 23-24, 2009, respectively.  
Demobilization is scheduled for April 7, 2009.  The draft Groundwater Treatability Study 
Technical report is scheduled for issue on April 10, 2009, and the final report is due on May 29, 
2009.   

3.0 Petroleum Hydrocarbon Program Update (Hamide Kayaci, Navy) 

Ms. Kayaci provided an update on the HPS Petroleum Program.  The Parcel B Corrective Action 
Plan (CAP) was finalized in June 2008.  The CAP field work is scheduled to begin in May 2009 
and will include soil removal actions, and sample collection and analyses.  Removal actions will 
be conducted in four Areas of Concern (AOC) (24-E, 26-A, 46-A and 46B) and at two 
Corrective Action Areas (CAA) (CAA-21 and CAA-22).  Fifteen commingled AOCs were 
evaluated as part of implementation the HPS Petroleum Program Strategy.  Nine of the 
commingled AOCs require no further action (07-A, 07-B, 07-C, 07-D, 10-B, 10-C, 18-B, 26-B, 
and 61-A).  The remaining six commingled AOCs require further evaluation (07-E, 07-F, 18-A, 
24-C, 46-C, and 61-B). 
 
Ms. Kayaci presented a slide showing the AOCs in Parcels D-1, D-2, G, and UC-1.  Sites  
CAA-4, 22-A, 33-A, 45D-A, 53-A, and 68-A are scheduled for closure.  The closure of sites  
33-B, 33-C, and 70-A is pending the results of additional samples.  Commingled sites 35-A and 
37-A will be addressed under the Comprehensive Environmental Response, Compensation, and 
Liability Act (CERCLA) Record of Decision (ROD).   
 
Of the 12 AOCs at Parcel C, four sites (45C-A, 49-A, 49-B, and 57-A) need further 
characterization before developing a path for closure. The sample results will be evaluated to 
determine if a CAP needs to be prepared or if the sites can proceed to closure with no further 
action. All of the other TPH sites are commingled with COCs at CERCLA sites and will be 
addressed under the CERCLA program. 
 
At Parcel E, 25 AOCs were evaluated under the petroleum program.  Of the 25 sites, six AOCs 
are commingled sites and will be addressed under the CERCLA. Nine AOCs require further 
characterization to develop the path to closure.  Six AOCs (CAA-6, CAA-7, CAA-08A, CAA-
8/8A/9/9A, CAA-12/19, and CAA-15/16) will be addressed under the Parcel E CAP.  Two 
AOCs (36-A and 56-B) require no further action.   
 
The final Parcel B CAP work plan will be submitted in late April or early May 2009.  The field 
work will be performed from May to October 2009.  The Parcel B Petroleum Closure Report is 
scheduled for March 2010.  The Parcel E Final CAP is scheduled for June 2009, and the final 
work plan is scheduled for July 2009.  The final Closeout Report for Parcels D-1, D-2, G, and 
UC-1 is scheduled for June 2009.  The Parcel C final work plan is tentatively scheduled for April 
2009. 
 
Erich Simon (Water Board) introduced Ross Steenson as the new Water Board Total Petroleum 
Hydrocarbons (TPH) Program Lead for the HPS petroleum program.   
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4.0 Parcel C Proposed Plan Response to Comments (Melanie Kito, Navy) 

Ms. Kito presented the Parcel C Proposed Plan Response to Comments (RTC).  The Parcel C 
Draft Final Proposed Plan (PP) is scheduled for January 28, 2009.  The Navy presented RTCs for 
three topics regarding the PP.  The first topic was a comment from CDPH that requested 
removing references to 10-6 risk in two places within the PP:  in discussion of remedial action 
objectives on Page 8 of the PP, and in discussion on radiological residual dose on Page 9.  The 
Navy responded by removing text from Page 8, but did not make any change to the text on  
Page 9.   
 
The second topic concerned comments from EPA and DTSC requesting change of Alternative  
S-5 to stipulate that the remedy for higher areas of contamination under buildings be excavation 
following building demolition. Ms. Kito explained that the Navy sees the concrete slab 
foundations as caps over the areas with elevated levels of polycyclic aromatic hydrocarbons 
(PAH) and polychlorinated biphenyls (PCB).  The Navy proposed changing the text under 
Alternative S-5 to state that for elevated levels of PAHs and PCBs in five areas under Buildings 
134, 231, 272, 275, and 281, demolition of slabs and excavation must be approved as provided 
under “Restricted Activities” provisions.  The agencies indicated they wanted to discuss the 
remedial options for areas with contaminated soil under buildings, but would accept the current 
language for the Proposed Plan.  Therefore, Ms. Kito proposed a working meeting to discuss the 
issues and available options.  Yohji Ono (Tetra Tech) stated the soil data and related information 
for the subject areas could be put together within about 10 days.  Ms. Kito announced that she 
would schedule the working meeting to discuss the contamination under buildings within the 
next month and a half.  Mark Ripperda (U.S. EPA) suggested discussions should include which 
buildings the agencies would like to have demolished.   
 
The third topic regarded PP reference to the Feasibility Study for more information on applicable 
or relevant and appropriate requirements (ARAR). After discussion with counsel and reviewing 
EPA’s PP guidance, the Navy added text about the key ARARs for the preferred alternatives.  
The Proposed Plan public meeting is scheduled for February 11, 2009.  The public comment 
period will begin on January 29, 2009 and end on February 27, 2009.   

5.0 Parcel B 7/18 Remedial Design Summary (Lara Urizar, Navy) 

Lara Urizar (Navy) gave the presentation on the remedial design summary for Parcel B 
Installation Restoration (IR) Sites 7 and 18 (7/18).  The remedial design package includes a 
design basis report (DBR), a remedial action monitoring plan (RAMP), a land use control 
remedial design (LUC RD), and an operation and maintenance plan (O&M Plan).  The DBR will 
describe the remedy components which include a shore line revetment, soil cover with a 
demarcation layer, and groundwater monitoring.  Only the draft final and final versions of the 
DBR will include construction specifications and a cost opinion for the remedial design.   

The purpose of the shoreline revetment is to prevent movement of sediment with sorbed 
contaminants into the Bay.  The contaminants of concern (COC) include pesticides, metals, 
PCBs, and PAHs.  The proposed design is for riprap to be placed over a geotextile fabric along 
the IR-07 shoreline.  About 10,000 cubic yards of soil will be excavated to create a 4 to 1 slope.  
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A geofabric will be placed as a filter layer between armoring material and the soil.  Ms. Urizar 
presented several figures showing the location, the schematic, and the slope grade of the 
revetment.   

The soil cover will prevent contact with existing soil.  A surface radiation survey will be 
completed in advance of placing the soil cover, and identified radiological anomalies will be 
removed.  Two feet of clean fill will be placed over non-radiologically impacted areas, and 3 feet 
of clean fill will be placed over the suspected radiologically impacted areas.  The 3 feet of clean 
fill will consist of the following:  1 foot of clean soil placed atop suspected radiologically 
impacted soil; an orange geotextile as a demarcation layer on top of the initial foot of soil; and 2 
feet of clean soil atop the geotextile. The demarcation layer would serve as a warning barrier for 
unauthorized excavators. Utility marking tape with a message may also be included atop the 
geotextile as part of the demarcation layer.  Ms. Urizar provided a slide showing the soil cover 
components over non-radiologically and suspected radiologically impacted areas.  

Ms. Urizar went on to explain the RAMP.  The RAMP presents the approach for monitoring 
groundwater and methane in soil gas as part of the remedy.  The groundwater will be monitored 
in areas not contaminated to detect potential migration of COCs toward the Bay.  Methane will 
be monitored semiannually for two years in areas of the methane source removal. The process 
for changing the RAMP will follow the process described in the base-wide groundwater 
monitoring plan (GMP).   

IR07MW24A and IR07MW26A will be included as guard wells.  Monitoring at these wells for 
select metals and radionuclides will be conducted semiannually for two years following the 
completion of redevelopment.  

In the Technical Memorandum in Support of a Record of Decision Amendment (TMSRA), well 
IR07MWS-2 was proposed for monitoring for lead and IR07MW20A2 was proposed for 
monitoring for copper.  Later, well IR07MW20A1 was decommissioned, so monitoring for 
copper was conducted using well IR07MW20A1 instead.  Data from IR02MW20A1 show that 
copper in groundwater does not pose a risk to aquatic life in the bay. Similarly, data from 
IR0MWS-2 show that lead in the groundwater does not pose a risk to the aquatic life in the bay.  
Neither well is recommended for further monitoring in the RAMP.  Ms. Urizar showed the 
location of the RAMP monitoring wells and of the methane monitoring probes.   

Ms. Urizar stated the objective for the LUC RD is to identify institutional controls (IC) and land 
use restrictions as required by the Parcel B Amended ROD. The components of the LUC RD 
include identifying areas requiring ICs (ARIC), IC performance objectives and land use 
restrictions, and remedy implementation actions.  A slide was presented showing the radiological 
ARIC at IR 7/18.  

IC performance objectives are to limit exposure to future users of the property to hazardous 
substances, and to maintain the integrity of the remedy.  Using groundwater and growing 
vegetables and fruits in the native soil for human consumption are prohibited throughout IR 7/18.  
The following land uses are prohibited within the radiological ARIC without written approval: 
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 A residence 

 A hospital for humans 

 A school for persons under 21 years of age 

 A day care facility for children. 

The following activities are restricted throughout IR 7/18, including within the radiological 
ARIC, unless written approval is given by the Federal Facilities Agreement (FFA) signatories: 

 Land disturbing activity 

 Alteration, disturbance, or removal of any component of a response or cleanup action 

 Extraction of groundwater and installation of new groundwater wells 

 Removal of or damage to security features 

 Construction of enclosed structures (within ARIC for VOCs, unless using approved 
mitigation measures). 

The following activities are restricted within the radiological ARIC unless written approval is 
granted by the FFA signatories and California Department of Public Health (CDPH): 

 Excavation below the demarcation layer 

 Installation of water lines, storm drains, or sanitary sewers above the demarcation layer 

 Any proposed excavation below the demarcation layer must be described in a 
radiological work plan to be reviewed and approved by the FFA signatories and CDPH.  
The radiological work plan must specify (at least):  radiological safety specialist, soil 
management plan, sampling and analysis plan, and off-site disposal plan.   

Restrictive covenants will be used to implement the IC objectives.  Procedural responsibilities 
will be transferred to the San Francisco Redevelopment Agency (SFRA) via the Early Transfer 
Cooperative Agreement (ETCA). The Navy will make sure that the IC objectives and land use 
restrictions are met and maintained.  The LUC RD will be distributed within 30 days of final 
approval.  There will also be annual site inspections by the landowner and subsequent 
transferees.  The landowner and subsequent transferees will be responsible for annual 
compliance reporting.  There will also be CERCLA five-year reviews.  An O&M Plan will be 
put into place.   

The draft RD is scheduled to be submitted to the BCT on January 26, 2009.  The draft final RD 
package will be submitted to the BCT on May 29, 2009.  The construction of the remedy will 
begin in Fall 2009.   
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6.0 Time Critical Removal Action at Methane Source Area IR-07 (Lara Urizar, 
Navy) 

Ms. Urizar presented the Methane Source Area IR-07 Final Update.  The objective was to 
remove methane in soil gas and its source material to eliminate possible threats to public welfare.  
The source was located and removed, and confirmation sampling confirmed that the source 
removal was complete. Ms. Urizar summarized the Data Quality Objectives (DQO).  The 
preliminary groundwater samples indicated that methane was present in all of the samples, but 
there was not a clear pattern of distribution.  Discoloration and an organic odor were present in 
the core material from 20-27 feet below ground surface (bgs).  The mulch and debris in the 
shallow cores had a low moisture content and was most likely not the source of the methane.  It 
was confirmed that the depth and extent of the excavation was sufficient to remove the methane 
source.  The draft Removal Action Completion (RACR) report is scheduled for January 30, 
2009.  Two years of semi-annual soil gas monitoring at the permanent soil gas probe locations is 
proposed.   

7.0 IR-26 Mercury Time Critical Removal Action Update (Melanie Kito, Navy) 

Ms. Kito presented the mercury time critical removal action (TCRA) update for IR-26 in Parcel 
B.  Ms. Kito responded to DTSC’s comment about the sidewall samples in Area 1.  Ms. Kito 
explained that most of Area 1 was collocated within the footprint of the former excavation.  The 
sidewall confirmation samples could only be collected between depths of 13 and 16 feet bgs, as 
the material above 13 feet was clean gravel that had been placed as backfill during the previous 
excavation.  The text of Section 2.5.3 has been revised.  Regarding DTSC’s second comment, the 
last two sentences of Section 3.2 were deleted from the text to remove the reference to cinnabar.  
Figures were shown of the distribution and concentrations of the confirmation samples. Ms. Kito 
summarized the conclusions of the RACR.  The mercury contamination was localized to the soil 
and the groundwater levels did not exceed the Hunters Point Groundwater Ambient Level 
(HGAL) of 0.6 micrograms per liter (g/L).  The mercury source was identified and defined as 
localized near former monitoring well IR26MW47A.  The field work was completed in October 
2008, with 6,000 cubic yards (cy) of soil removed and 4,500 cy disposed of off site.  The 
excavations were backfilled and graded to the original site level.  The project objectives were 
met by the removal action.  The Navy will continue to monitor the groundwater to confirm that 
the source was removed or immobilized.  A new monitoring well, IR26MW51A, was installed.  
The final Removal Action Completion Report is scheduled for January 27, 2009.   

8.0 Radiological Update (Dane Jensen, Navy) 

Dane Jensen (Navy RPM) presented the radiological update.  There are two scenarios for Dose 
and Risk Analysis based on the final status surveys (FSS) with soil samples:  FSS Average 
Residual Risk and FSS Upper Bound Residual Risk.  All of the survey unit project reports 
(SUPR) and FSS reports will use the updated Dose and Risk Analysis.  Mr. Jenson illustrated the 
updated Dose and Risk Analysis process with an example from the D-2 RACR.   

Based on comments from the BCT, the Navy will provide an As Low As Reasonably 
Achieveable (ALARA) analysis in the SUPRs, FSS reports and in the updated Base Wide Work 



 

BCT Meeting Minutes, January 21, 2009    SEST-1104-0046-0018 
Draft, February 27, 2009  Page 7  

Plan.  RASO and BRAC reviewed the documents for the outline and methodology of ALARA 
analysis.  The environmental ALARA process includes the identification of Potential 
Radiological Impacts, the review of the radiological impacts, the performance of qualitative 
ALARA analyses, and the performance of quantitative ALARA analyses.   

The final D-2 RACR was submitted with comments on January 9, 2008.  A detailed discussion 
of the remaining pipes under the building has been added to the RACR.  Tables were updated to 
provide additional information on sample locations, disposition of contamination, and dose/risk 
analysis.  The RACR update also includes the ALARA, quality assurance (QA)/quality control 
(QC) analysis results and discussion, and a discussion of storm and sewer pipes to be removed as 
part of the Fisher and Spear Avenue storm and sewer drain removals.  

The HPS Basewide Work Plan revision is in process.  The revised work plan will include an 
update to the Sampling and Analysis Plan (SAP) that is consistent with the Sewer Sanitary SAP 
dated November 30, 2008.  The field Standard Operating Procedures (SOP) and work 
instructions will also be updated to include instuctions for the RU-C1 Groundwater Treatability 
Study in Building 253 and for the Parcel E Zero Valent Iron (ZVI) Treatability Study.   

The IR 7/18 Surface Survey Plan will be integrated with the IR 7/18 RD, but the IR 18 survey 
will be separate from the IR 07 survey.  The methane TCRA material has been placed in bins and 
staged on the gun mole pier. The surface scans and sampling have been conducted for the pads at 
Radiological Screening Yard (RSY) 1. The pads at IR 18 will be removed, while the pads at IR 
07 will be retained pending the shoreline grading requirements in the RD.  The IR 07 RSY 
deconstruction and surface survey will follow completion of the shoreline remedial action. 

The Final FSS Reports for Buildings 114 and 142 include the updated Dose and Risk Analysis.  
The response to comments (RTC) have been reviewed and updated, and a free release has been 
requested.  Buildings 408 and 439 are in the final internal review process.  Buildings 366, 401, 
and 411 are undergoing additional internal review and data checks for the updated risk analysis 
and ALARA.  About 80 QA/QC samples were reanalyzed for the SUPRs at Parcel B and G.  The 
data are being reviewed to ensure that the QA/QC objectives have been met.   

Mr. Jensen  moved the presentation to the radiological field work update.  At Parcel G Building 
351, the SU-115 trench remediation is complete and placement of backfill is pending the trench 
data review.  The FSS for the Building 351 ground floors is being conducted.  The crawl space 
remediation at Building 351A is complete; the FSS is being reviewed.  The initial surface scan, 
surface remediation, and FSS survey are complete and under review for Building Site 
317/364/365.  The next steps are the deep sump removal, storm/sewer line removal, and deep 
peanut spill removal.  Figures were shown of the field work at Building Site 317/364/365 and of 
the sewer and storm drain removal at Parcel G.  

Building 103 at Parcel B underwent seven weeks of asbestos abatement; survey of the materials 
is pending availability of low level radioactive waste (LLRW) bins.  The Building 113 Class 2 
survey is complete and the Class 1 survey is to be conducted next.  The Building 113A Class 2 
survey is in process and the line removal is next.  Design for shoring of the collapsed roof is 
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ongoing for Building 130 with advanced cutting in process.  The cofferdam at Building 140 is 
installed and the debris is being removed.  The 2nd floor surveys at Building 146 are complete 
and the vents have been removed; the Class 2 surveys are ongoing and the drain line removal is 
pending.  Building 157 is awaiting completion of Parcel B trenches.  Mr. Jensen showed pictures 
of the asbestos abatement at Building 103.   

Mr. Jensen summarized the most recent data on the Parcel B trenches.  He briefly went over the 
Fisher and Spear Avenue trench work update and the Crisp Avenue work.  Mr. Jensen concluded 
his presentation by explaining that there is a nationwide shortage of disposal bins.  The shortage 
is causing delays in the work at HPS.   

9.0 Potential Early Transfer Master Schedule (Melanie Kito, Navy) 

The Parcel B ROD is expected on January 26, 2009, followed by the final mercury RACR on 
January 27, 2009, and the draft methane RACR on January 30, 2009.  The radiological program 
IR 7/18 screening and clearing will take place in October 2009.  The draft IR 7/18 RD is due to 
the BCT on January 26, 2009.  The draft final Parcel C proposed plan is scheduled to be 
complete on January 28, 2009.  The draft Parcel C ROD due date has been moved from March 6, 
2009, to March 20, 2009.  The RU-C1 Treatability Study is scheduled to begin in April 2009 but 
is delayed due to the cultural resources on the site.  The final TPH SAP should be done in April 
2009.  The Parcel D-2 ROD was delayed from November 26, 2008, until January 16, 2009, due 
to radiological issues with the piping under the building.  The D-2 RACR was submitted on 
January 9, 2009.  The transfer date for Parcel D-2 will be delayed due to the NEPA ROD.  The 
draft final version of the Parcel G ROD is scheduled to be complete on February 1, 2009.  The 
trenches are about 70% complete. Removal of the pickling tanks is delayed due to cultural 
resource issues.  Cultural resources issues also caused delays in the Parcel UC-1/UC-2 
radiological work.  The Parcel E-2 RI/FS and Wetlands Mitigation Plan were delayed to 
February 6 and January 30, 2009, respectively, because of development plans for the 
groundwater remedy.  Ms. Kito briefly reviewed the projects for 2009 which are as follows: 
 

 Parcel E Groundwater Treatability Study 

 Pier Demolition 

 Gun Mole Pier Survey 

 PCB Hot Spot Removal TCRA 

 Parcel E TPH CAP 

 Parcel C, D-1, D-2, G and UC-1 TPH Close-out 

 Crisp Avenue 

 IR 7/18 Remedial Design 

 Parcel E-2 Shipshielding Survey 

 Parcel F Data Gap Investigation. 
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10.0 Action Items/ Future Meetings (Melanie Kito, Navy) 

Action items identified during the meeting are included as Attachment C.  The next BCT 
meeting is scheduled for February 27, 2009, at the Tetra Tech EMI office in Oakland, California, 
at 9:30 a.m.   
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ATTACHMENT A: 

HUNTERS POINT SHIPYARD 
MEETING ATTENDANCE SHEET 

 
Topic:  BCT Meeting 
Location: TtECI Trailer, 200 Fisher Avenue 

San Francisco, CA 94124 
Date/Time: January 21, 2009 / 11:00 AM 

 
Organization Name 

Phone Number E-Mail Address 
Present 

Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil   
 Melanie Kito 619-532-0787 melanie.kito@navy.mil  X 
 Dane Jensen 619-532-0789 dane.c.jensen@navy.mil  X 
 Sarah Koppel 619-532-0962 sarah.koppel@navy.mil  
 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X 
 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X 
 Laurie Lowman 757-887-4692 laurie.lowman@navy.mil  
 Matt Slack 757-887-4692 matthew.slack@raso.navy.mil  
 Thomas Macchiarella 619-532-0987 thomas.macchiarella@navy.mil  
 Robert Earney 619-532-0412 Robert.earney@navy.mil  
 Zach Edwards    
     
U.S. EPA Mark Ripperda 415-972-3028 ripperda.mark@epa.gov X 
DTSC Tom Lanphar   510-540-3776 tlanphar@dtsc.ca.gov X 
Water Board Erich Simon 510-622-2355 ersimon@waterboards.ca.gov X 
 Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X 
CDPH Vandana Kohli 916-324-1378 Vandana.kohli@cdph.ca.gov X  
     
Tech Law Inc., EPA contractor Karla Brasaemle 415-281-8730 kbrasaemle@techlawinc.com X 
     
City of SF/Lennar Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 
 Vince Fabris 415-671-3171 Vince.fabris@sfdpm.org  
BVHP Jeff Austin 415-995-4806 Jeff.austin@lennar.com X 
 Dorinda Shipman 415-955-9040 dcshipman@treadwellrollo.com  
 Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com X 
MACTEC Dharme Rathnayake 510-628-3203 drathnayake@mactec.com X 
 Michael Jacobvitz 707-793-3853 majacobvitz@mactec.com  
 Julie Turnross 707-824-1228 jlturnross@mactec.com  
 Jeff Fenton 707-544-6134 jjfenton@mactec.com X 
     
Navy contractors     
Tetra Tech EM Inc. Steve Hall 619-321-6709 steve.hall@ttemi.com X 
 Carolyn Hunter 415-222-8297 carolyn.hunter@ttemi.com X 
     
Sealaska Environmental 
Services 

Ryan Ahlersmeyer 619- 255-6173 ryan.ahlersmeyer@sealaska.com X 

 Lauren Cason 619-947-3844 lauren.cason@sealaska.com X 
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Tetra Tech EC, Inc. Bill Dougherty  415-216-2731 bill.dougherty@tteci.com X 
     
CE2 Ed Kilduff 925-963-0299 kilduff@ce2corp.com X 
     
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@kleinfelder.com X 
     
ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com  
     
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  
 Brett Womack 925-250-8077 bwomack@itsi.com X 
     
Jonas and Associates Sami Malaeb 925-374-0010 smalaeb@jonasinc.com  
    . 
Sullivan International Group Deanna Rhoades  619-398-3543 drhoades@onesullivan.com X 
 Tajma Vaughns  tvaughns@onesullivan.com X 
     
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com  
 Neil Hey 925-288-2141 neil.hey@shawgrp.com  
 John McGuire 925-288-2220 John.mcguire@shawgroup.com  
 Dan McCuller 619-446-4507 Dan.mcculler@shawgroup.com  
     
Battelle Cannon Silver 614-424-7606 silverc@battelle.org  
     
URS Jerry Zimmerle 714-433-7738 Jerry.zimmerle@urscorp.com X 
     
Restoration Advisory Board Mike McGowan 415-643-1190 mikemcgowan@arcecology.org X 
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ATTACHMENT B-1:  COMPLETED REVIEW PERIODS 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date 
for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water 
Board City of SF 

1 B 
Draft Final Amended 
Record of Decision 11/7/2008 12/7/2008 

Final date 
based on 
receipt of 
comments 12/8/2008 12/10/2008 12/9/2008 12/11/2008 

2 B 

Draft Time-Critical 
Removal Action Closure 
Report for the Mercury 
Source Area at IR-26 11/17/2008 1/6/2009 

Final date 
based on 
receipt of 
comments 11/26/2008 11/25/2008     

3 G 
Draft Final Record of 

Decision 11/26/2008 12/26/2008 

Final date 
based on 
receipt of 
comments 

12/19/2008 
12/29/2008 1/8/2009 12/22/2008 12/23/2008 

4 Basewide 

Final Project Work Plan, 
Base-Wide Storm Drain 

and Sanitary Sewer 
Removal, Revision 3 12/5/2008 n/a 

For 
information 
purposes 

only         

5 B 

Preliminary Final 
Amended Record of 

Decision 12/19/2008 1/7/2009 

Final date 
based on 
receipt of 
comments   12/29/2008     

6 C 
Preliminary Draft Final 

Proposed Plan, Revised 12/23/2008 12/29/2008 

Draft Final 
date based 

on receipt of 
comments 

12/29/2008 
1/2/2009 1/2/2009     

7 D-2 

Final Radiological 
Removal Action Closeout 

Report  1/9/2009 n/a 

Final date 
based on 
receipt of 
comments         

 
 
 
 



 

BCT Meeting Minutes, January 21, 2009         SEST-1104-0046-0018 
Draft, February 27, 2009         Page 13 

ATTACHMENT B-2:  CURRENTLY UNDER REVIEW 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date 
for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water 
Board City of SF 

1 E-2 

Draft Final Radiological 
Addendum for the RI/FS 

with RTCs 12/30/2008 

45 days from 
submittal 

date 

Final date 
based on 
receipt of 
comments         

2 D-2 
Draft Final Record of 

Decision 1/16/2009 2/19/2009 

Final date 
based on 
receipt of 
comments         
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ATTACHMENT B-3:  UPCOMING REVIEW PERIODS 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date 
for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water 
Board City of SF 

1 B 
Final Amended Record of 

Decision 1/26/2009 

Signatures 
due by 

1/30/2009 

Date subject 
to receipt of 

BCT 
approval of 
Preliminary 
Final ROD         

2 B 
Draft Remedial Design for 

IR-07/18 1/26/2009 

30 days from 
submittal 

date 
Date is 

tentative         

3 B 

Final Time-Critical 
Removal Action Closure 
Report for the Mercury 
Source Area at IR-26 1/27/2009 n/a 

Final date 
based on 
receipt of 
comments         

4 E-2 

Final Technical 
Memorandum for Ground 

Water Investigation 1/27/2009 n/a 
Date is 

tentative         

5 Basewide 

Preliminary Draft 
Supplemental EIS, 

Volume 1 1/28/2009 

7 days from 
submittal 

date 
Date is 

tentative         

6 Basewide 

2nd & 3rd Qtr 2008 
Semiannual Groundwater 

Monitoring Report 1/28/2009 n/a 
Date is 

tentative         

7 C Draft Final Proposed Plan 1/28/2009 n/a 

For 
information 
purposes 

only         
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ATTACHMENT B-3:  UPCOMING REVIEW PERIODS (Continued) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date 
for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water 
Board City of SF 

8 B 

Draft Time-Critical 
Removal Action Closure 
Report for the Methane 
Source Area at IR-07 1/30/2009 3/3/2009 

Final date 
based on 
receipt of 
comments         

9 E-2 

Draft Final Wetlands 
Mitigation and Monitoring 
Plan for the Metal Debris 

and Slag Areas 1/30/2009 

30 days from 
submittal 

date 
Date is 

tentative         

10 E-2 

Final October through 
December 2008 Landfill 
Gas Monitoring Report 1/30/2009 n/a 

Date is 
tentative     * * 

11 F 

Draft Radiological Data 
Gap Investigation Work 

Plan 2/2/2009 

30 days from 
submittal 

date 

Final date 
based on 
receipt of 
comments         

12 G Final Record of Decision 2/2/2009 

Signatures 
due within 7 

days 

For 
information 
purposes 

only         

13 B 

Final Time-Critical 
Removal Action Closure 
Report for the Methane 
Source Area at IR-07 2/10/2009 n/a 

Date is 
tentative         

14 E-2 

Draft Final Remedial 
Investigation/Feasibility 

Study 2/13/2009 

30 days from 
submittal 

date 
Date is 

tentative         

15 D-2 Draft FOST 2/14/2009 

45 days from 
submittal 

date 

Draft Final 
date based 

on receipt of 
comments         
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ATTACHMENT B-3:  UPCOMING REVIEW PERIODS (Continued) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date 
for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water 
Board City of SF 

16 D-1, UC-1 Draft Record of Decision 2/20/2009 

45 days from 
submittal 

date 

Final date 
based on 
receipt of 
comments         

17 Basewide 

Final Sampling and 
Analysis Plan, Basewide 
Groundwater Monitoring 

Program 2/27/2009 n/a 

For 
information 
purposes 

only         

18 B 

Final Additional TPH 
Corrective Action Work 

Plan 3/10/2009 n/a 
Date is 

tentative         

19 C Draft Record of Decision 3/13/2009 

45 days from 
submittal 

date 

Final date 
based on 
receipt of 
comments         

20 D Draft TPH Closure Report  3/18/2009 

30 days from 
submittal 

date 

Final date 
based on 
receipt of 
comments         

21 D-2 Final Record of Decision 3/18/2009 

Signatures 
due within 7 

days 

For 
information 
purposes 

only         

22 E-2 

Final Radiological 
Addendum for the RI/FS 

with RTCs 3/18/2009 n/a 
Date is 

tentative         

23 Basewide 

Preliminary Draft 
Supplemental EIS, 

Volume 2 3/20/2009 

7 days from 
submittal 

date 
Date is 

tentative         
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ATTACHMENT B-3:  UPCOMING REVIEW PERIODS (Continued) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date 
for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water 
Board City of SF 

24 F 

Draft Final Radiological 
Data Gap Investigation 

Work Plan 3/20/2009 

14 days from 
submittal 

date 

Final date 
based on 
receipt of 
comments         

25 E, E-2 
Draft TPH Corrective 

Action Plan 3/30/2009 

30 days from 
submittal 

date 

Final date 
based on 
receipt of 
comments         

26 E Draft Feasibility Study 4/1/2009 

45 days from 
submittal 

date 

Draft Final 
date based 

on receipt of 
comments         

27 F 

Final Radiological Data 
Gap Investigation Work 

Plan 4/10/2009 n/a 
Date is 

tentative         

28 G, D-1 
Draft Treatability Study 

Report 4/10/2009 

30 days from 
submittal 

date 

Final date 
based on 
receipt of 
comments         

29 E-2 

Final Remedial 
Investigation/Feasibility 

Study 4/30/2009 n/a 
Date is 

tentative         

30 E-2 

Final January through 
March 2009 Landfill Gas 

Monitoring Report 4/30/2009 n/a 
Date is 

tentative     * * 
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Notes: 

* Comments deferred to other agency 

CDPH California Department of Public Health 

DTSC Department of Toxic Substances Control 

EPA U.S. Environmental Protection Agency 

FOSL Finding of suitability to lease  

FS Feasibility study 

n/a  Not applicable 

ROD Record of decision 

RTC Response to comment 

SF San Francisco 

TMSRA Technical Memorandum in Support of a ROD Amendment 

TPH Total petroleum hydrocarbon 

Water Board San Francisco Bay Regional Water Quality Control Board 
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ATTACHMENT C 
January 21, 2009 

BCT Meeting Action Items 
 
 

Item 
No. 

Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

New Items 

1 

A Navy RPM Point of Contact list 
will be sent to the BCT members via 
email to describe each RPM’s role 

and responsibility. 

Melanie Kito  Melanie Kito 
Email was sent on 

2/2/09 to BCT 
members 

2 

The February HPS BCT meeting will 
be moved to Friday, February 27, 

2009, at the Tetra Tech EMI office in 
Oakland, CA.  The pre-BCT meeting 
will be begin at 9:00 a.m.  The BCT 
meeting will be held from 9:30 to 

1:00 p.m. 

Melanie Kito  Melanie Kito  

3 

The Navy will revise the RTCs for 
CDPH to address the risk range 

concerns for the Parcel C 
Proposed Plan. 

Melanie Kito  Melanie Kito  

4 

A BCT working meeting will be set 
up in order to discuss the soil 

under the buildings at Parcel C 
within the next month. 

Melanie Kito  Melanie Kito  

 


